

VSC 2010 Work Plan

Scope/Deliverable	Projects	When
VSC Operations		
• Relationship with Government	• Conduct a joint VSC/VGSC meeting	December 2010
	• Seek opportunities to brief Departments and agencies on the VSC	Ongoing
Communications		
• Planning	• Fact sheets as topics are suggested	Ongoing
• Events	• Conduct 4 Forums during 2010	February/March, April, June, August
• Web site	• Maintain the VSC web site	Ongoing
• Publications	• Publish three editions of Landmark	April, August, December
	• Develop a VSC newsletter for regular publication on the web site	April
Stakeholder Engagement		
	• Conduct briefings with the major sectoral stakeholders	Ongoing
	• Include sectoral briefings as an agenda item on VSC meetings	Monthly
	• Seek opportunities to attend sectoral meetings	Ongoing
	• Present VSC Annual Report to Secretary DSE	June
Policy and Strategy		
• Implement VSIS 2008-2010	• Undertake investigation to present the case for a legislative approach to spatial information management or recommend alternative approaches	June
	• Take opportunities to raise awareness of the contribution spatial information can make, eg to the NBN rollout	December
	• Develop a monitoring system to assess the impact and take-up of VSIS.	December
• Develop VSIS 2011-2013	• Publish strategy development schedule	March
	• Publish discussion paper and review of VSIS 2008-2010	April
	• Circulate proposed structure of strategy (chapter headings)	April
	• Conduct stakeholder consultation and prepare appropriate papers	May-September
	• Publish draft Strategy for comment	October
	• VSIS 2011-2013 endorsed by VSC and published	December
• Policy	• Develop policies as opportunities arise	Ongoing
• Discussion Paper/s	• As topics are suggested	Ongoing
• Submissions	• Develop submissions to inquiries and other initiatives as opportunities arise	Ongoing
Projects		
• Spatial Information Management Framework	• Develop an implementation and communications plan	June
• Custodianship Program	• Develop a plan to integrate the custodianship program with other SII initiatives for metadata and data publishing to create a holistic program for improving access to spatial information	April
	• Develop a communication plan for this larger program and implement	June
	• Implement a schedule for negotiating agreements with the utility sector	June